

## ANNUAL PROCUREMENT PLAN (for F. Y. 2026-27)

Ministry / Division:

Agency:

Procuring Entity Name &amp; Code:

Project / Programme Name &amp; Code:


Project Implementation Periods:


|                                                   |  |
|---------------------------------------------------|--|
| Information and Communication Technology Division |  |
| Bangladesh Computer Council                       |  |
| Project Director                                  |  |
| Strengthening of BGD e-GOV CIRT (2nd Revised)     |  |
| July 2019 - June 2027                             |  |

Project Cost (In lakh Taka)

|       |          |
|-------|----------|
| Total | 20623.09 |
| GoB   | 20623.09 |
|       | -        |

| Package No    | Description of Procurement Package<br>GOODS                            | Unit | Quantity | Procure-ment Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost (in Lakh Taka) | Time Code for Process | Not used in Goods | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total Time to Contract Signature | Time for Completion of Contract |
|---------------|------------------------------------------------------------------------|------|----------|----------------------------|------------------------------|-----------------|---------------------------|-----------------------|-------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1             | 2                                                                      | 3    | 4        | 5                          | 6                            | 7               | 8                         | 9                     | 10                | 11                       | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| eTender-G-53A | Supply, Installation & Commissioning of Cyber Security Software/Tools. | No   | 1.00     | OTM (e-GP)                 | HOPE                         | GoB             | 400.00                    | Planned Dates         | -                 | 01/08/26                 | 15/08/2026     | 22/08/2026        | 29/08/2026        | 05/09/2026            | 12/09/2026          | -                                | 11/11/2026                      |
|               |                                                                        |      |          |                            |                              |                 |                           | Planned Days          | -                 | -                        | 14             | 7                 | 7                 | 7                     | 7                   | 42                               | 60                              |
|               |                                                                        |      |          |                            |                              |                 |                           | Actual Date           | -                 |                          |                |                   |                   |                       |                     |                                  |                                 |

  
22/09/23  
**Md. Sabbir Hossain**  
Project Associate  
Strengthening of BGD e-GOV CIRT Project  
Bangladesh Computer Council  
ICT Division

  
22/09/23  
**Md Nazmul Haque Khandoker**  
Project Director  
Strengthening of BGD e-GOV CIRT  
Bangladesh Computer Council  
ICT Division, MOPT & IT

  
22/09/24  
**Nahid Sultana Mallik**  
(Additional Secretary)  
Executive Director  
Bangladesh Computer Council

## ANNUAL PROCUREMENT PLAN (F. Y. 2026-27)

Ministry / Division:

Agency:

Procuring Entity Name &amp; Code:

Project / Programme Name &amp; Code:

Project Implementation Periods:

|                                                       |
|-------------------------------------------------------|
| Information and Communication Technology Division     |
| Bangladesh Computer Council                           |
| Project Director                                      |
| Strengthening of BGD e-GOV CIRT Project (2nd Revised) |
| September 2019 - June 2027                            |

Project Cost (In lakh Taka)

Total

GoB

PA

20623.09

20623.09


-

| Sl. No. | Package No | Description of Procurement Package<br>SERVICES     | Unit      | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost (in Lakh Taka) | Time Code for Process | Advertise EOI | Issue RFP/RFQ | Technical Proposal /Quotation Opening | Technical Proposal /Quotation Evaluation | Financial Proposal Opening & Evaluation | Negotiation | Approval  | Signing of Contract | Total Time to Contract Signature | Time for Completion of Contract |
|---------|------------|----------------------------------------------------|-----------|----------|---------------------------|------------------------------|-----------------|---------------------------|-----------------------|---------------|---------------|---------------------------------------|------------------------------------------|-----------------------------------------|-------------|-----------|---------------------|----------------------------------|---------------------------------|
| 1       | 2          | 3                                                  | 4         | 5        | 6                         | 7                            | 8               | 9                         | 10                    | 11            | 12            | 13                                    | 14                                       | 15                                      | 16          | 17        | 18                  | 19                               | 20                              |
| 1       | S-1        | Senior Technical Specialist (Software & e-Service) | Man-Month | 6        | 3CV                       | HOPE                         | GoB             | 25.14                     | Planned Dates         | 23/7/2026     | -             | 26/7/2026                             | 29/7/2026                                | N/A                                     | 30/7/2026   | 31/7/2026 | 1/8/2026            | 9                                | 31/1/2027                       |
|         |            |                                                    |           |          |                           |                              |                 |                           | planned Days          | -             | -             | 3                                     | 3                                        |                                         | 1           | 1         | 1                   |                                  | 183                             |
|         |            |                                                    |           |          |                           |                              |                 |                           | Actual Date           |               | -             |                                       |                                          | N/A                                     |             |           |                     |                                  | -                               |
| 2       | S-3        | Risk Analyst                                       | Man-Month | 20       | IC (REOI)                 | HOPE                         | GoB             | 66.00                     | Planned Dates         | 1/8/2026      | -             | 15/8/2026                             | 29/8/2026                                | N/A                                     | 1/9/2026    | 8/9/2026  | 15/9/2026           | 45                               | 30/6/2027                       |
|         |            |                                                    |           |          |                           |                              |                 |                           | planned Days          | -             | -             | 14                                    | 14                                       |                                         | 3           | 7         | 7                   |                                  | 288                             |
|         |            |                                                    |           |          |                           |                              |                 |                           | Actual Date           |               | -             |                                       |                                          | N/A                                     |             |           |                     |                                  | -                               |
| 3       | S-4        | IT Auditor                                         | Man-Month | 10       | IC (REOI)                 | HOPE                         | GoB             | 32.00                     | Planned Dates         | 1/8/2026      | -             | 15/8/2026                             | 29/8/2026                                | N/A                                     | 1/9/2026    | 8/9/2026  | 15/9/2026           | 45                               | 30/6/2027                       |
|         |            |                                                    |           |          |                           |                              |                 |                           | planned Days          | -             | -             | 14                                    | 14                                       |                                         | 3           | 7         | 7                   |                                  | 288                             |
|         |            |                                                    |           |          |                           |                              |                 |                           | Actual Date           |               | -             |                                       |                                          | N/A                                     |             |           |                     |                                  | -                               |
| 4       | S-7        | Digital Forensic Analyst                           | Man-Month | 10       | IC (REOI)                 | HOPE                         | GoB             | 32.50                     | Planned Dates         | 1/8/2026      | -             | 15/8/2026                             | 29/8/2026                                | N/A                                     | 1/9/2026    | 8/9/2026  | 15/9/2026           | 45                               | 30/6/2027                       |
|         |            |                                                    |           |          |                           |                              |                 |                           | planned Days          | -             | -             | 14                                    | 14                                       |                                         | 3           | 7         | 7                   |                                  | 288                             |
|         |            |                                                    |           |          |                           |                              |                 |                           | Actual Date           |               | -             |                                       |                                          | N/A                                     |             |           |                     |                                  | -                               |
| 5       | S-9        | Incident Help Desk Associate                       | Man-Month | 10       | IC (REOI)                 | HOPE                         | GoB             | 16.40                     | Planned Dates         | 1/8/2026      | -             | 15/8/2026                             | 29/8/2026                                | N/A                                     | 1/9/2026    | 8/9/2026  | 15/9/2026           | 45                               | 30/6/2027                       |
|         |            |                                                    |           |          |                           |                              |                 |                           | planned Days          | -             | -             | 14                                    | 14                                       |                                         | 3           | 7         | 7                   |                                  | 288                             |
|         |            |                                                    |           |          |                           |                              |                 |                           | Actual Date           |               | -             |                                       |                                          | N/A                                     |             |           |                     |                                  | -                               |
| 6       | S-10       | Incident Handler                                   | Man-Month | 10       | IC (REOI)                 | HOPE                         | GoB             | 21.60                     | Planned Dates         | 1/8/2026      | -             | 15/8/2026                             | 29/8/2026                                | N/A                                     | 1/9/2026    | 8/9/2026  | 15/9/2026           | 45                               | 30/6/2027                       |
|         |            |                                                    |           |          |                           |                              |                 |                           | planned Days          | -             | -             | 14                                    | 14                                       |                                         | 3           | 7         | 7                   |                                  | 288                             |
|         |            |                                                    |           |          |                           |                              |                 |                           | Actual Date           |               | -             |                                       |                                          | N/A                                     |             |           |                     |                                  | -                               |
| 7       | S-17       | Marketing and Business Specialist                  | Man-Month | 10       | IC (REOI)                 | HOPE                         | GoB             | 27.00                     | Planned Dates         | 1/8/2026      | -             | 15/8/2026                             | 29/8/2026                                | N/A                                     | 1/9/2026    | 8/9/2026  | 15/9/2026           | 45                               | 30/6/2027                       |
|         |            |                                                    |           |          |                           |                              |                 |                           | planned Days          | -             | -             | 14                                    | 14                                       |                                         | 3           | 7         | 7                   |                                  | 288                             |
|         |            |                                                    |           |          |                           |                              |                 |                           | Actual Date           |               | -             |                                       |                                          | N/A                                     |             |           |                     |                                  | -                               |
| 8       | S-19       | Cloud Operations Manager                           | Man-Month | 10       | IC (REOI)                 | HOPE                         | GoB             | 21.60                     | Planned Dates         | 1/8/2026      | -             | 15/8/2026                             | 29/8/2026                                | N/A                                     | 1/9/2026    | 8/9/2026  | 15/9/2026           | 45                               | 30/6/2027                       |
|         |            |                                                    |           |          |                           |                              |                 |                           | planned Days          | -             | -             | 14                                    | 14                                       |                                         | 3           | 7         | 7                   |                                  | 288                             |
|         |            |                                                    |           |          |                           |                              |                 |                           | Actual Date           |               | -             |                                       |                                          | N/A                                     |             |           |                     |                                  | -                               |

| Sl. No. | Package No | Description of Procurement Package<br>SERVICES | Unit      | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost (in Lakh Taka) | Time Code for Process | Advertise EOI | Issue RFP/RFQ | Technical Proposal /Quotation Opening | Technical Proposal /Quotation Evaluation | Financial Proposal Opening & Evaluation | Negotiation | Approval | Signing of Contract | Total Time to Contract Signature | Time for Completion of Contract |
|---------|------------|------------------------------------------------|-----------|----------|---------------------------|------------------------------|-----------------|---------------------------|-----------------------|---------------|---------------|---------------------------------------|------------------------------------------|-----------------------------------------|-------------|----------|---------------------|----------------------------------|---------------------------------|
| 1       | 2          | 3                                              | 4         | 5        | 6                         | 7                            | 8               | 9                         | 10                    | 11            | 12            | 13                                    | 14                                       | 15                                      | 16          | 17       | 18                  | 19                               | 20                              |
| 9       | S-22       | Data Center Hardware Engineer                  | Man-Month | 10       | IC (REOI)                 | HOPE                         | GoB             | 12.00                     | Planned Dates         | 1/8/2026      | -             | 15/8/2026                             | 29/8/2026                                | N/A                                     | 1/9/2026    | 8/9/2026 | 15/9/2026           | 45                               | 30/6/2027                       |
|         |            |                                                |           |          |                           |                              |                 |                           | planned Days          | -             | -             | 14                                    | 14                                       |                                         | 3           | 7        | 7                   |                                  | 288                             |
|         |            |                                                |           |          |                           |                              |                 |                           | Actual Date           |               | -             |                                       |                                          | N/A                                     |             |          |                     |                                  | -                               |
| 10      | S-23       | Data Center Facility Engineer                  | Man-Month | 10       | IC (REOI)                 | HOPE                         | GoB             | 12.00                     | Planned Dates         | 1/8/2026      | -             | 15/8/2026                             | 29/8/2026                                | N/A                                     | 1/9/2026    | 8/9/2026 | 15/9/2026           | 45                               | 30/6/2027                       |
|         |            |                                                |           |          |                           |                              |                 |                           | planned Days          | -             | -             | 14                                    | 14                                       |                                         | 3           | 7        | 7                   |                                  | 288                             |
|         |            |                                                |           |          |                           |                              |                 |                           | Actual Date           |               | -             |                                       |                                          | N/A                                     |             |          |                     |                                  | -                               |

  
27/09/26

**Md. Sabbir Hossain**  
Project Associate  
Strengthening of BGD e-GOV CIRT Project  
Bangladesh Computer Council  
ICT Division

  
27/09/26  
**Md Nazmul Haque Khandoker**  
Project Director  
Strengthening of BGD e-GOV CIRT  
Bangladesh Computer Council  
ICT Division, MOPT & IT

  
27/09/26  
**Nahid Sultana Mallik**  
(Additional Secretary)  
Executive Director  
Bangladesh Computer Council