

ANNUAL PROCUREMENT PLAN (for F. Y. 2024-25) (1st Revised)

Ministry Division:
 Agency:
 Procuring Entity Name & Code:
 Project / Programme Name & Code:
 Project Implementation Periods:


Information and Communication Technology Division	
Bangladesh Computer Council	
Project Director	
Strengthening of BGD e-GOV CIRT (1st Revised)	
July 2019 - June 2025	

Total GoB	Project Cost (In lakh Taka)
	16717.20
	16717.20
	-

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
eTender-G-41	Supply & Installation of Getdata Forensic Explorer Software/ any other forensic software or tools for computer and mobile forensic (Contract Package No: eTender-G-41)	Nos	1	OTM (e-GP)	PD	GoB	200.00	Planned Dates	-	13/3/2025	3/4/2025	10/4/2025	17/4/2025	24/4/2025	1/5/2025	-	30/7/2025
								planned Days	-	-	21	7	7	7	7	49	90
								Actual Date	-								
eTender-G-42	Supply & Commissioning of Computer Software sensor commercial Feed/any other similar tools (Contract Package No: eTender-G-42)	Nos	1	OTM (e-GP)	PD	GoB	100.00	Planned Dates	-	16/3/2025	6/4/2025	13/4/2025	20/4/2025	27/4/2025	4/5/2025	-	2/8/2025
								planned Days	-	-	21	7	7	7	7	49	90
								Actual Date	-								
eTender-G-43	Supply & Commissioning of Computer Software Acunetix/ any other security testing tools (Contract Package No: eTender-G-43)	Nos	1	OTM (e-GP)	PD	GoB	330.00	Planned Dates	-	18/3/2025	8/4/2025	15/4/2025	22/4/2025	29/4/2025	6/5/2025	-	4/8/2025
								planned Days	-	-	21	7	7	7	7	49	90
								Actual Date	-								
eTender-G-44	Supply & Installation of Getdata Forensic Explorer Software/ any other forensic software or tools for computer and mobile forensic (Contract Package No: eTender-G-44)	Nos	1	OTM (e-GP)	PD	GoB	200.00	Planned Dates	-	20/3/2025	10/4/2025	17/4/2025	24/4/2025	1/5/2025	8/5/2025	-	6/8/2025
								planned Days	-	-	21	7	7	7	7	49	90
								Actual Date	-								


Md. Sabbir Hossain
 Project Associate
 Strengthening of BGD e-GOV CIRT Project
 Bangladesh Computer Council
 ICT Division


Md. Hossain Bin Amin
 Project Director
 BGD e-GOV CIRT
 Bangladesh Computer Council
 Information & Communication Technology Division
 Ministry of Posts, Telecommunications & IT


Dr. Muhammed Mehedi Hassan
 Executive Director
 (Additional Secretary)
 Bangladesh Computer Council